Working Group Minutes
07 August 2003

I. Participants

A. NGIT

1. Michael Chiang

B. SPAWAR

1. Dave Bartkus

2. Gene Shpilsky

C. NAWCWD

1. Sidney Au-Yeung

2. Bob McNally

3. Joe Orosco
II. Configurations / Hardware

A. Enterprise Server

1. Final Veritas license came in as well as the KVM.  Need to check first, and then send.  Racks are being sent now.

2. PC’s are being readied for shipment.  Linda asked if this was a total of 12 or a total of 6.  TEMP indicated 12 PC’s.  Need to check.  (NAWCWD – Linda)
· These may have been sent this week also.  Still need to find out how many from Linda

3. J-SLIC images won’t be ready for another couple weeks, documentation needs to be updated first.

4. Documentation updates for server and client will probably be another two weeks before we see it.

5. CIPRICO personnel coming in on Monday to test new driver (SPAWAR).

6. Rack has been sent this week
B. Enterprise Lite Server

1. Compaq software pack includes software management that may help us do load balancing.  Gene will be reviewing this.  Report within the next week.
C. Pico Server

1. SPAWAR will need to order rails for PICO and mail out to us, probably two weeks at most (from July 31).

D. Client Workstation

1. Do not call these FY-03 PCs so we need to use FY-02 variant.

E. CIPRICO Raid Array

1. SPAWAR still investigating dual fiber usage for load balancing.  Direction to use only one NIC now.
2. Meeting with CIPRICO personnel went well.  Everything seemed to work well
F. Map Server (Iomega NAS Model P410)

1. One minute change to do load balancing (SPAWAR will send instructions).
2. Polling can be disabled in the system so that you can eliminate going to the map server while JMPS is being loaded.

3. Group needs to look at how we want the map server to act. Currently it a repository on the workgroup but may need to put it on the domain.

4. SPAWAR believes it should be on the domain for testing.
· This causes a problem at Pt Mugu with two servers and only one map server.  We have to put it on a workgroup and not on both domains.

5. Security will probably want this to be on a domain so that permissions etc are in effect.

G. Peripherals [SPAWAR to finalize]
1. Printer
· Okidata 7300

· HP 6122
H. Proxy Server

1. NAWCWD will look for these instructions for the proxy server (METCAST)

· Document “Proxy Server Configuration for Joint METOC Viewer and Netscape Navigation”  Not sure if this is the right document or not.

III. Issues

A. JMPS Software Version

1. 2541QA

· You must be domain administrator to change collaboration settings.

1) SPAWAR indicated they had been doing this already.

B. Security Lockdown

1. DACL is applied to individual folders.  Is NGIT applying these settings.  This is still in work.  Michael reported this is not ready yet.
C. Collaboration

1. In this build it is defaulted to workgroup instead of active directory.
2. SPAWAR could not get it to work initially, but then they finally got it to work but not sure what they did to get it to work.  Clicked a help question box under one of the areas.

3. Need to set up email address, phone number (dummy information) to get to a point where we can begin a session but the host never gets a confirmation dialog box.

4. Still waiting on NGIT to solve the Active Directory issue with collaboration.  (NGIT)
D. Software

E. SQL Server

F. APM Manager

G. COE

1. NGIT is still reporting the wrong version number on the Win2K patch. Should be 4610 instead of 4600.  Is this correct or should we be using 4600?

2. This was a mistake and should have used 4.6.0.0  Perl should be 1.0.0.4

· This will cause everyone to rebuild all the systems

· NGIT will check to see if we should be using 4.6.0.0 and perl 1.0.0.4 instead of the newer ones.

H. External Systems

1. GCCS

2. SPA/PTW

IV. Other

A. Old Topics / Issues that are not resolved

1. We should also have an uninstall test procedure to test the ability to uninstall and re-install JMPS.  NGIT needs to improve and enhance their uninstall instructions.
· Michael (NGIT) will check to see if there is a more detailed instruction set for uninstall (JMPS).

· When you uninstall some items remain such as mission binders etc.  Should you be uninstalling through COE or use the add-remove panel?
1) Michael said to use COE add remove first then go to windows Add-remove panel.  Needs to check with Leslie to confirm.

2) Request through Marv Denny for uninstall procedures (NAWCWD)

2. Sysprep instructions from SPAWAR.  SPAWAR will check to see if they have some instructions for the J-SLIC process.
B. New Topics / Issues

1. Loading PFPS on all the systems in considered third party software.

2. Burning software

· SPAWAR loads Ahead Nero Burning ROM (version ??) on their clients.  Nothing goes on the server.  (SPAWAR)
· NGIT uses Roxio to format CDRW / DVD for import / export.  Need to determine which one should be used (NAWCWD)

3. Third party software

· Linda asked if we should have third party software on the system when we test.  This would include burning software etc.

· SPAWAR indicated they have it all loaded on their machines during testing.

4. NAWCWD is conducting a mini-EDT.  Last EDT#3 had relatively poor MTBOMF times and it seems this mini-EDT is confirming the numbers.

· MS Publisher was a manual service and was changed to an automatic service (service what already started and running even as manual).  This should have no effect on the stability of JMPS though it is unclear.
· The first day we ran our scenarios and had a number of crashes, NGIT then made a change to the publisher from “manual” to “automatic”.  The service was already started.  The scenarios were then redone and we did not see the same crashes.  This change should have been transparent.

· We re-booted the server on the second day but did not re-boot today.

· NGIT needs to clarify that the publisher needs to be set to automatic (update instructions).  We need technical information on what this service is doing that could have caused these crashes.

1) Michael indicated that it is stated in there that we set the publisher to automatic.

2) Michael has .35 version of NGIT’s install instructions and will send to the group.

