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	CDRL No.
	RMT - CDRL Title
	Document No.
	Short Title
	Document Date
	Comment
	Contractor POC
	Date Due
	Date Received
	Delivery Status

	A001
	Software Development Plan
	
	SDP
	
	Multiple deliveries
	Graham Allyn
	
	
	

	A001-01
	Draft - Software Development Plan
	
	SDP
	
	There was no date on the document. 
	Graham Allyn
	28 December 2001
	01 February 2002
	Delivered

	A002
	System/Subsystem Specification (i.e., PMRF RMT Requirements document)
	
	SSS
	11 January 2002
	Multiple deliveries
	Graham Allyn
	
	
	

	A002-01
	Draft - System/Subsystem Specification (i.e., PMRF RMT Requirements document)
	
	SSS
	
	Solipsys, v4
	Graham Allyn
	15 November 2001
	15 November 2001
	Delivered

	A002-02
	Final - System/Subsystem Specification (i.e., PMRF RMT Requirements document)
	SOL-002-011
	SSS
	
	Solipsys, v8
	Graham Allyn
	28 December 2001
	11 January 2002
	Delivered

	A005
	Software Product Specification
	
	
	
	May be waived
	Graham Allyn
	
	
	

	A006
	Software User’s Manual
	
	SUM
	
	Multiple deliveries
	Graham Allyn
	
	
	

	A006-01
	Software User’s Manual – Draft
	SOL-01-032
	SUM
	01 March 2002
	
	Graham Allyn
	19 June 2002
	06 March 2002
	Delivered

	A006-02
	Software User’s Manual – Final
	
	SUM
	
	
	Graham Allyn
	04 October 2002
	
	

	A015
	Software Version Description Document
	
	VDD
	
	Multiple deliveries
	Graham Allyn
	
	
	

	A015-01
	Software Version Description Document –Initial RMT Baseline
	
	VDD
	
	
	Graham Allyn
	03 February 2002
	
	Late

	A015-02
	Software Version Description Document – Build 1
	SOL-02-034
	VDD
	01 March 2002
	
	Graham Allyn
	01 March 2002
	06 March 2002
	Delivered

	A015-03
	Software Version Description Document – Build 2
	
	VDD
	
	
	Graham Allyn
	19 June 2002
	
	

	A015-04
	Software Version Description Document – Build 3
	
	VDD
	
	
	Graham Allyn
	04 October 2002
	
	

	A019
	Performance and Cost Report, Contract/Schedule Status Report
	
	
	
	
	Graham Allyn
	
	
	

	A019-01
	October 01 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 November 2001
	05 February 2002
	Delivered

	A019-02
	November 01 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 December 2001
	05 February 2002
	Delivered

	A019-03
	December 01 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 January 2002
	05 February 2002
	Delivered

	A019-04
	January 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 February 2002
	
	

	A019-05
	February 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 March 2002
	
	

	A019-06
	March 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 April 2002
	
	

	A019-07
	April 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 May 2002
	
	

	A019-08
	May 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	16 June 2002
	
	

	A019-09
	June 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 July 2002
	
	

	A019-10
	July 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 August 2002
	
	

	A019-11
	August 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 September 2002
	
	

	A019-12
	September 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 October 2002
	
	

	A019-13
	October 02 – Status Report
	N/A
	
	
	
	Graham Allyn
	15 November 2002
	
	

	A020
	Technical Report:  Trip Report, Study Services
	
	
	
	For PMRF Events
	Graham Allyn
	
	
	

	A021
	Interface Design Document
	
	IDD
	
	Multiple deliveries
	Graham Allyn
	
	
	

	A021-01
	Interface Design Document – Initial design (for DR)
	SOL-01-085
	IDD
	25 October 2001
	
	Graham Allyn
	15 December 2001
	14 November 2001
	Delivered

	A021-02
	Interface Design Document, Build 1 
	SOL-01-085
	IDD
	01 March 2002
	
	Graham Allyn
	01 March 2002
	06 March 2002
	Delivered

	A021-03
	Interface Design Document, Build 2
	
	IDD
	
	
	Graham Allyn
	19 June 2002
	
	

	A021-04
	Interface Design Document, Build 3 
	
	IDD
	
	
	Graham Allyn
	04 October 2001
	
	

	A021-05
	Interface Design Document, Final 
	
	IDD
	
	
	Graham Allyn
	
	
	

	A022
	Presentation Material
	
	
	
	Multiple deliveries
	Graham Allyn
	
	
	

	A022-01
	Design Review Presentation
	
	DR
	19 November 2001
	Solipsys, v6

(12/27/01):  an updated version (v8) was delivered after the DR.
	Graham Allyn
	07 December 2001
	06 December 2001
	Delivered

	A022-02
	Build Readiness Review Presentation, Build 1
	
	BRR #1
	
	
	Graham Allyn
	01 March 2002
	
	Late

	A022-03
	Build Readiness Review Presentation, Build 2
	
	BRR #2
	
	
	Graham Allyn
	19 June 2002
	
	

	A022-04
	Build Readiness Review Presentation, Build 3
	
	BRR #3
	
	
	Graham Allyn
	04 October 2002
	
	

	BCS-1
	Fully Functional Executable Code Baseline Start
	
	
	
	
	Graham Allyn
	01 March 2001
	
	Late

	BCS-2
	Fully Functional Executable Code Baseline Final
	
	
	
	
	Graham Allyn
	
	
	

	BCS-3
	User Training and Curriculum
	
	
	
	
	Graham Allyn
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