TAMPS 6.1 IN PROCESS  REVIEW (IPR) MINUTES


6 JUNE 1996


The TAMPS 6.1 In Process Review (IPR) was held at the Naval Air Warfare Center - Weapons Division, Point Mugu, CA on 6 June 1996.








1.  Opening Remarks (Tom Curtis/CAPT Spilman)�
�
�
�
Mr. Tom Curtis welcomed and briefed attendees to the TAMPS 6.1 In Process Review (IPR) and introduced attendees to the purpose of the IPR  and the role of the IPR in the TAMPS 6.1 engineering  process. In addition, he briefed attendees on the location of facilities, phones, and other administrative items.


CAPT Spilman then briefed attendees on the current status of the program and previewed forthcoming events.�
�






2. IPR Overview  (T. Curtis)�
�
�
IPR Overview�
The current TAMPS participants in 6.1 were identified and the purpose of the IPR  was presented. The TAMPS 6.1 Product Purpose was stated as (a) Incorporate corrections to increase system reliability and Fleet useability, (b) Additional functionality to support MPMs and new avionics, and (c) Collaborative planning (COMPASS) integration.  The Scope of the IPR was stated as (a) conduct a “CDR level” review of TAMPS 6.1 SORs, (b) Review current TAMPS 6.1 schedule, and (c) conduct a CDR upon resolution of recent HMI issues.


Metrics on SOR volatility and requirements volatility were presented, followed by the current TAMPS 6.1 schedule.�
�



3.  Process and Stability Improvements  (Jim Mueksch)�
�
�
�
Jim Mueksch briefed the overall TAMPS 6.1 Development Process and, in particular, steps in the process being taken to improve Core stability and improving the Core-to-MPM interface through the recompilation of all “C” code in Core with the C++ compiler, the neckdown of the Interface Design Document (IDD), and the systematic application of Lint and Purify on the entire Core CSCI.


Action Items from the PDR were reviewed and all Action Items have been closed with the following exceptions: PDR-82 and PDR-83, related to prototype JNL tape and data for tape. Due dates for these actions were extended to 1 July and 1 August respectively.�
�






4.  Peer Review Summary and Actions  (Jim Mueksch)�
�
�
�
Jim Mueksch presented a summary of the Peer Review Process, PR Schedules, and general PR topics and concerns. The Action Items from Peer Reviews were reviewed. There were a total of 322 action items generated at the Peer Reviews; 273 action items were closed, 49 remain open.�
�
�
�
�









5.  SOR Review  (Jim Mueksch)�
�
�
�
Jim Mueksch made summary presentations on current status of SORs for TAMPS 6.1


�
�
95-47 Mission Planning LAN�
Entire SOR deferred to TAMPS 6.2�
�
94-47 Route Coordination Event�
19 Action items were assigned at the Peer Review.  18 have been closed. Remaining open action: 


Action:  Tony Vigil and F/A-18 resolve method for using RCE to coordinate HARM shots with F/A-18 routes.�
�
95-28 COMPASS�
One critical path items involved with this SOR: Need to receive Version 3.2.1 of COMPASS no later than 7 June 96 in order to meet development schedule.


40 Action items assigned at Peer Review. 32 have been closed. Remaining open action items are:


Action: Frank Brandes update process to accomodate porting of software rather than just new development.


Action: NRaD make COMPASS V3.2.1 available no later than 7 June 96.


Action: Dave Torres add Session Manager software to manage the Visual Audio Tool. Due 1 Aug 96


Action: SAIC identify requirements of session director software and mrouted by TAMPS Sysgen and efine utilization of multi-cast IP addresses.


Action: Jim Mueksch define where COMPASS COTS are loaded.


Action: TRW investigate what changes are required to use COMPASS bitmaps passed in the symbol data structure.


Action: SAIC investigate MPM defined bitmaps.


Action: SAIC submit TAMPS 6.2 SOR for MPM defined bitmaps.�
�
95-94 Symbology�
There were 13 action items assigned at Peer Review, of which 12 are closed. The only remaining open action item is:


Action: Frank Brandes update 6.2 Peer Review process to include Appendix of examples of recommended approaches. Due 1 Aug 96.�
�
95-96 MIDS/JNL�
There were 19 action items assigned at Peer Review of which 9 have been closed. Remaining open action items include:


Action: PDR-82 Action Item still Open (Tape in work)


Action: Update data flow to show TAMPS_CATALOG table


Action: Need PDL for Report functions.


Action: Reword top of IDD change to mention existing jnl/data dir stays the same, no impact to existing MPMs.


Action: Change netxxx to 9char field


Action: Update flows to show path Numbers and relate to unit test steps to ensure all paths checked.


Action: Provide test plan to include environment, problem tracking, and tools.


Action: Function test update with SOF paragraph.


Action: Provide baseline JNL version to be loaded with core.


Action: Provide media type that fleet will be using (8mm/QIC150)�
�
95-61 On-Line Support Tools�
There were 15 action  items assigned at Peer Review, of which 11 have been closed. The remainng open action items are:


Action: Bill Meier create pst directory. Due 1 Aug 96


Action: PRC determine print performance requirements.


Action: Jim Mueksch provide PRC tape containing /config.


Action: Jim Mueksch prepare ICN for Icon Author COTS product.�
�
95-77L Threat Update�
There were 15 action items assigned at Peer Review, of which 13 were closed. The remaining open action items are:


Action: Mary Collins verify that Sybase primary key will work if majority of fields are blank.


Action: Lockheed verify that there are no problems for mission planners updating new tables - modify security scripts. Due 1 Aug 96.�
�
95-128 Helo Smart Pack�
There were 21 action items assigned at the Peer Review, of which 20 have been closed.  The remaining open action items is:


Action: Lockheed publish directory path for system generation.�
�
95-120 ARC-210�
There were 30 action items generated at the Peer Review, of which 23 have been closed. The remaining open ation items are:


Action: Eric Disher address issue of filters applied to file/dataset open system wide as an STR effort in TAMPS 6.1 or TAMPS 6.2.


Action: Doug Hoeferkamp specify if these is a DTD load time threshold requirement of goal and provide criteria to include definition and size of load, DTD device, and system loading.  Due 1 JULY 96


Action: Doug Hoeferkamp speficy the time threshold requirement or goal to plan and save an ARC-210 dataset, including criteria, definitions, and assumptions. 


Action: TRW modigy Cue/Cold Start; if planner applies SINGCARS presets with Cold Start information blank, Cold Start is automaticaqlly loaded with second SINGCARS TSK available and Cold Start button is automatically selected.


Action: Lockheed define API for new print function meeting ARC-210 requirements.


Action: Lockheed complete code for new print function. Due 15 Jul 96


Action: Doug Hoeferkamp define requirement to save print output as a file; if no requirement, remove ability to specify file as a destination; if it is a requirement, add a Delete button to the Report window to allow decision.�
�
95-01 Tactical Waypoint Planning�
There were 40 action items generated at the Peer Review, of which 38 have been closed. The remaining open action items are:


Action: Investigating effort required to add selection of datum on data edit. Lack of capability may prohibit AH-1 from using.


Action: Identify the number of development workstations required for development, test, CM, and MPM developers. Provide necessary resources.�
�
95-02 GPS Download F14 MDL�
There were 37 action items assigned at the Peer Review, of which 28 have been closed. The remaining open action items are:


Action: Joe Corsello send MDLR to Point Mugu.


Action: MDLR Erase/Declass Start/Stop address.


Action: MDLR Firmware Erase/Declass routines.


Action: MDL Firmware compatability. Due 1 Jul 96


Action: MDLR Firmware Spec. Due 15 Jun 96


Action: Coordinate 95-02 and STR 6045. Due 1 Aug 96


Action: Add bgt_getJtids.


Action: Coordinate 95-02 and 95-96 MIDS. Due 1 Jul 96.�
�
95-81 TERPES�
There were 72 action items assigned at Peer Review, of which 70 have been closed. There is a single action item open against 95-81G, and one against 95-81M.�
�
6.1 STR List�
Jim Crawford briefed the background and current status of the 6.1 STR List, which began following FUIWG II with 101 STRs. 3 of those STRs were removed from the list due to extreme resource demands, and 16 were removed because of inability to duplicate, or they were closed.�
�
TPWG Results�
Mike Martorano briefed the results of the TAMPS 6.1 Test Planning Working Group, which met on 4 June 96.  The test process, Core freeze, softfreeze, TRR, and OTRR entry criteria were discussed.�
�
Documentation Status�
Jim Mueksch presented the status of the System Specification, Interface Design Document, Interface Requirements Specification, the Computer Resources Life Cycle Management Plan (CRLCMP), and Version Description Document (VDD)�
�
Logistics and Training�
Karen Levine presented NRaDs status on hardware and software initiatives and distribution plans, and on documentation and training.�
�
TAMPS Hardware Upgrade�
Alvin Logan presented the current status of hardware upgrade plans and the current status of hardware ECPs in process.�
�



6.  Action Item Summary  (Jim Mohan)�
�
�
�
Jim Mohan reviewed the new action items assigned at this review. They are included as enclosure (2) to these minutes.�
�
�
�
�



7.  Closing Remarks (Tom Curtis/Chuong Duong)�
�
�
�
Tom Curtis thanked all the attendees for their comments and  participation in the process.  Mr. Chuong Duong then thanked all on behalf of Air 4.5.2.1.  The meeting then adjourned.�
�
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