AI #�
ACTION�
ASSIGNED TO�
STATUS�
DUE DATE�
�
PDR-1�
Investigate the cost impact and technical feasability of displaying multiple symbols with a flight event.  RAM # CT2171�
Jim Mainard�
�
4/4/96�
�
PDR-2�
Review TAMPS symbol set for unused items.�
Jim Mainard�
�
4/4/96�
�
PDR-3�
Provide cost impact of reassigning existing objects to symbols�
Jim Mainard�
�
4/4/96�
�
PDR-4�
MPM developers to review Interface Change Notice to determine if changes for SOR 95-94 effect them.�
MPM developers�
�
5/15/96�
�
PDR-5�
Investigate a display filter based upon Planner name versus all interim threats on workstation.�
Chuck Gulledge�
�
4/4/96�
�
PDR-6�
Consult H-1 users on the use of the terms FW and RW menu items versus standard terminology.�
Sherry Peaslee�
�
4/4/96�
�
PDR-7�
Consult H-1 users about need for a map pick capability on the Last Minute Threat update window.�
Sherry Peaslee�
�
4/4/96�
�
PDR-8�
Review the threat editor fields with intent to remove the TBD fields that do not mean anything to the planner.�
Sherry Peaslee�
�
4/4/96


�
�
PDR-9�
Ensure that interim threat input will not result in something that cannot be displayed.�
Chuck Gulledge�
�
4/4/96�
�
PDR-10�
Determine how to display a joined picture by query and to also differentiate between IDB and interim threats.�
Chuck Gulledge�
�
4/4/96�
�
PDR-11�
Allow method for planner to show sites deleted via interim threat updates�
Chuck Gulledge/ Sherry Peaslee�
�
4/4/96�
�
PDR-12�
Investigate the value of the DBA Interim Threat window.  Look at an easier way for DBA to complete inputs.�
Chuck Gulledge/ Sherry Peaslee�
�
4/4/96�
�
PDR-13�
Investigate whether Helo Briefing Product should be included as part of sit_init or installed individually in the desired MPMs�
Jim Mueksch/ Sherry Peaslee�
�
4/4/96�
�
PDR-14�
Provide a white paper on a proposed method for passing data between weapons MPMs and F/A-18.�
Jim Mainard�
�
3/13/96�
�
PDR-15�
Investigate using asynchronous alert in connection with CP0613.  Provide cost estimate.�
Jim Mainard�
�
4/4/96�
�
PDR-16�
Make the following changes to the Launch Weapon Event MMI:  Add a scrolled list for showing missions, change ‘weapon velocity’ label to ‘Launch Airspeed’, change airspeed units from ‘knots’ to ‘KTAS’, show heading in degrees true and change IDD to show this.�
Jim Mainard�
�
4/4/96�
�
PDR-17�
Provide warning if no station is selected on the Stations MMI.�
Jim Mainard�
�
4/4/96�
�
PDR-18�
Action Point Coordination Event MMI -  add labels and update the range and bearing to function like other coordination functions�
Jim Mainard�
�
4/4/96�
�
PDR-19�
Preserve permissions associated with missions.�
Jim Mainard�
�
4/4/96�
�
PDR-20�
Investigate warning MPM if a route associated with an aircraft mission changes.  Provide impact.�
Jim Mainard�
�
4/4/96�
�
PDR-21�
Investigate adding a user filter to the Display Weapon Missions MMI.�
CDR Brown / Jim Mueksch�
�
4/4/96�
�
PDR-22�
Determine NSA policy for handling of Crypto Keys on the LAN and update CONOPS to reflect this.�
Dave Bulford�
�
4/4/96


�
�
PDR-23�
Need to indicate specifically which portions of the system will be backed-up.�
Chuck Gulledge�
�
Peer Review�
�
PDR-24�
Investigate a selective restore capability�
Chuck Gulledge�
�
4/4/96�
�
PDR-25�
Prepare a new SOR for restoring missions between TAMPS versions�
Jim Mueksch�
�
3/22/96�
�
PDR-26�
Need to update the control flow diagram for the LAN Back-Up Control Flow and remote updates on the display warning message to remote workstation user.�
Chuck Gulledge�
�
4/4/96�
�
PDR-27�
Provide database sizing effect on LAN implementation�
Chuck Gulledge�
�
Peer Review�
�
PDR-28�
Retain mission and user name (naming convention) as missions are transferred over the LAN to and from the CVIC server.�
Chuck Gulledge�
�
Peer Review�
�
PDR-29�
Investigate multiple levels of disconnect and registration.�
Chuck Gulledge�
�
Peer Review�
�
PDR-30�
Investigate change to SOR Part 1 which relates to “interface to the CDBS with a man-in-the-loop interface.”�
Jim Mueksch / Micheline Lopez - Estrada�
�
4/4/96�
�
PDR-31�
Investigate impact of adding TAMPS targets for replication.�
Chuck Gulledge�
�
4/4/96�
�
PDR-32�
Remove the stateroom requirement from the RAM.�
Jim Mueksch�
�
4/4/96�
�
PDR-33�
Make sure that the labels on the LAN windows provide sufficient information.�
Chuck Gulledge�
�
Peer Review�
�
PDR-34�
Investigate postponement of backups�
Chuck Gulledge �
�
Peer Review�
�
PDR-35�
Allow for the update of the server IP address and hostname�
Chuck Gulledge�
�
Peer Review�
�
PDR-36�
Evaluate the cost impact of moving to Hewlett-Packard COTS for the LAN.�
Jim Mueksch�
�
No due date�
�
PDR-37�
NRAD identify independent network assignment plan for each CV�
Tom Costello�
�
4/4/96�
�
PDR-38�
Select alternative video/audio conferencing tool (VAT) to the ShowMe product.�
Jim Mueksch / Larry Griggs�
�
4/4/96�
�
PDR-39�
Provide DIS broadcast tool to TRW.�
Jim Mueksch�
�
05/15/96�
�
PDR-40�
NRAD provide a COMPASS briefing at the next portion of PDR�
Jim Babcock�
�
4/4/96�
�
PDR-41�
Investigate operation of COMPASS standard video board in TAMPS standard hardware configuration.�
Alvin Logan�
�
4/4/96�
�
PDR-42�
Investigate proper time and method to start-up COMPASS server. �
Bill Meier / Jim Mainard�
�
Peer Review�
�
PDR-43�
Investigate size of COMPASS software and load process to determine whether Core or MPM installation.�
Bill Meier�
�
Peer Review�
�
PDR-44�
Investigate incorporation of Help information for COMPASS�
Jim Mueksch / Jim Mainard�
�
Peer Review�
�
PDR-45�
Investigate impact of adding external connectivity to mission planning LAN (SIPRNET)�
Chuck Gulledge / Jim Mueksch�
�
4/4/96�
�
PDR-46�
Investigate addition of a Resume button to the SIM Control MMI.�
Jim Mainard�
�
4/4/96�
�
PDR-47�
Standardize terminology on the MMI (DCP, CPA, COMPASS)�
Jim Mainard�
�
4/4/96�
�
PDR-48�
Investigate the use of /etc/hosts versus NIS+�
Jim Babcock / Jim Mainard�
�
4/4/96�
�
PDR-49�
Review ICN 122 to determine if functions needed by developer are being deleted.�
Jim Mainard�
�
4/4/96�
�
PDR-50�
COMPASS needs to provide C++ compatible header files to TAMPS.�
Jim Babcock�
�
4/4/96�
�
PDR-51�
Investigate general storage requirements and the impact to the system of On-Line Support Tools�
Jim Mueksch�
�
4/4/96�
�
PDR-52�
Investigate the COTS requirement for the HTML browser associated with On-Line Support Tools�
Tom Olds�
�
4/4/96�
�
PDR-53�
Investigate the loading of OLSPT on a PC�
Tom Olds�
�
4/4/96�
�
PDR-54�
Put Log on server indicating revision summary to design notebooks�
Jim Mueksch�
�
4/4/96�
�
PDR-55�
Determine how secure guard will be folded into 6.1. Have Secure Guard resolution meeting in March and brief at PDR 2�
Jim Mueksch�
�
4/4/96�
�
PDR-56�
Add to 95-94 list - Review symbol set for unused symbols and reassignment. 


Indicate cost impact and any MPM impact.�
Frank Brandes�
�
4/4/96�
�
PDR-57�
Add to 95-47 list - Remove the plug and play action from the list. Remove acion of eval HP on COTS. Add Action - Is E-MAIL workstation to workstation  approach acceptable�
Frank Brandes�
�
4/4/96�
�
PDR-58�
Put Peer Review schedule on server and E-Mail�
Jim Mueksch�
�
4/4/96�
�
PDR-59�
Investigate upgrading COTS versions for X-Windows and MOTIF�
Jim Mueksch�
�
4/4/96�
�
PDR-60�
Provide LAN overview briefing at next PDR�
Jim Mueksch�
�
4/4/96�
�
PDR-61�
Is there a requirement to run MPMs on the SPARCserver 1000 and SPARC 20 as certified HW configurations?�
Jim Mueksch�
�
4/4/96�
�
PDR-62�
Present STRs from tech community at next PDR. Clarify the STR assignment process for a product. �
Jim Mueksch�
�
4/4/96�
�
PDR-63�
Prepare STR list as above the line (funded) and below the line (not funded)�
Jim Mueksch�
�
4/4/96�
�
PDR-64�
Explore feasibility of holding Core/MPM interchange (TAMPS U) and when.�
Jim Mueksch�
�
4/4/96�
�



