AI #�
ACTION�
ASSIGNED TO�
STATUS/RESPONSE�
DUE DATE�
�
PDR-63


(95-81G/I)





�
EWIR/Kilting and ECAC tape in 8mm BCP format needs to be provided to support software development and test.�
TERPES�
OPEN�
15 May 96�
�



PDR-64


(95-81G/I)


�
Assumption that ECAC/EWIR/Kilting loaders would be fully functional in TERPES.  They are to be provided by TERPES at Peer Review to support TAMPS SOR code development.�
TERPES�
OPEN�
15 May 96�
�
PDR-65


(95-81A)�
Investigate removal of PRM table.  Action: Chuck Gulledge  Due: 15 May 96�
Chuck Gulledge�
OPEN�
15 May 96�
�
PDR-66


(95-81G/I)�
Determine whether TAMPS ECAC queries will change with modification of ECAC schema�
Chuck Gulledge�
OPEN�
15 May 96�
�
PDR-67


(95-81J)�
Modify CONOPS to indicate that message back-up will be in Comms versus DBA application.�
Chuck Gulledge�
OPEN�
15 May 96�
�
PDR-68


(95-81L)�
Investigate modification of DD_Datasets table to provide information on all TAMPS data tables.�
Mary Collins�
OPEN�
15 May 96�
�
PDR-69


(95-81M)�
Change the number of names of roles.  SOR lists 4 but 8 are required.�
Chuck Gulledge�
OPEN�
15 May 96�
�
PDR-70


(95-81M)�
Investigate CONOPS for implementation of Comms administrator into TAMPS.  Action: Dave Bulford  Due: 6 Jun 96�
Dave Bulford�
OPEN�
6 Jun 96�
�
PDR-71


(94-11A)�
Baselined ICD to be provided by 18 April 96.�
Ralph Glenn�
OPEN�
18 Apr 96�
�
PDR-72


(94-11A)�
E-2C provide TID NLT 25 April.  Action: Ralph Glenn  Due: 25 Apr 96�
Ralph Glenn�
OPEN�
25 Apr 96�
�
PDR-73


(94-11A)�
Ensure that TID(s) will meet volatile memory security requirements by TRR (10/4/96).�
Ralph Glenn�
OPEN�
4 Oct 96�
�
PDR-74


(94-11A)�
Generate ECP to move SCSI port to front of DTC.  Action: NRaD  Due: 15 May 96�
Steve Fox�
OPEN�
15 May 96�
�
PDR-75


(95-120)�
Update feasibility Analysis and SOR as needed based upon requirements changes presented at PDR�
Jim Mainard�
OPEN�
19 Apr 96�
�
PDR-76


(95-120)�
Obtain AN/CYZ-10 Interface Requirements Specification (IRS) from NSA.�
Mark Bergen�
OPEN�
26 Apr 96�
�
PDR-77


(95-120)�
Provide latest SUN validated version of ARC-210 ADA code. Else incorporate existing version.�
Doug Hoeferkamp�
OPEN�
26 Apr 96�
�
PDR-78


(95-120)�
Provide SUN Workstation with running ARC-210 code.�
Mark Bergen�
OPEN�
26 Apr 96�
�
PDR-79


(95-120)�
Provide AN/CYZ-10 with CSEP program.�
Doug Hoeferkamp�
OPEN�
21 May 96�
�
PDR-80


(95-120)�
Provide an ARC-210 unit to support test and integration.�
Doug Hoeferkamp�
OPEN�
21 May 96�
�
PDR-81


(95-96)�
Provide JNL ICD NLT 3 May 96.�
Dave Hill/Mike Bubb�
OPEN�
3 May 96�
�
PDR-82


(95-96)�
Provide prototype JNL tape.�
Dave Hill/Mike Bubb�
OPEN�
21 May 96�
�
PDR-83


(95-96)�
Provide data for final JNL tape. Final tape needed on 1 Aug 96 so as to not impact 6.1�
Dave Hill/Mike Bubb�
OPEN�
21 May 96�
�
PDR-84


(95-01)�
Investigate putting Tactical Waypoints SOR into Core.  AH-1, V-22, and F/A-18 are interested MPMs.  Quantify risk (with mitigation).  Provide recommendation to PMA-233 on whether implementation should be in Core.�
Jim Mueksch�
OPEN�
19 Apr 96�
�
PDR-85


(95-02)�
Quantify risk (with mitigation) of putting GPSMDL SOR into Core.  Provide recommendation to PMA-233 on whether implementation should be in Core.�
Jim Mueksch�
OPEN�
19 Apr 96�
�
PDR-86


(95-02)�
Provide GPSMDL file types and coordinate approval.�
Joe Corsello�
OPEN�
7 May 96�
�
PDR-87


GEN�
All updates/comments to IPT due to Mike Martorano NLT 23 May 96. Action: MPM leads (identified in ITP Appendix A). Due: 23 May 96.�
MPM Leads (Mike Martorano Coordinate)�
OPEN�
23 May 96�
�
�
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