Remaining OPEN Action Items from PDR1





AI #�
ACTION�
ASSIGNED TO�
STATUS/RESPONSE�
DUE DATE�
�
PDR-2�
Review TAMPS symbol set for unused items.�
Jim Mainard�
6/6/96 - CLOSED - at Peer Review


3/18/96 - Reviewed the symbols as part of the 95-94 task. Will present at peer review.


5/15/96 - HARM input required, all MPM inpt due 22 May 96�
4/4/96


5/22/96�
�
PDR-4�
MPM developers to review Interface Change Notice to determine if changes for SOR 95-94 effect them.�
MPM developers�
6/6/96 - CLOSED - at ICWG


4/10/96 - Resolution will be presented at PDR 2 on 4/12/96. MPM Developers should assess the impact of changes presented in reference to the 


proposed TAMPS 6.1 Symbology Set.  Technical Issues surrounding the Multiple Symbol Sets in TAMPS 6.1 should be presented during the Peer Review scheduled for 24 April 96 in Fairlakes VA.


See Addendum 4 for HARM action and response.


4/12/96 - Need a response from SLAM.


5/15/96 - open until ICWG�
5/15/96


6/5/96�
�
PDR-37�
Select alternative video/audio conferencing tool (VAT) to the ShowMe product.�
Jim Mueksch / Larry Griggs�
6/6/96 - CLOSED - at ICWG


4/8/96 - Received email from NRaD on 1 April indicating VAT as tool of choice. Problem is that tool is audio only, no video. VAT is choice for audio;  video tool will be selected by 5/1/96.


5/14/96 - due date extended to 6/1/96�
4/4/96


5/1/96


6/1/96�
�
PDR-50�
Investigate general storage requirements and the impact to the system of On-Line Support Tools�
Jim Mueksch�
6/6/96 - CLOSED


4/8/96 - data will be reviewed at Peer Review. Will 8 gigabytes be sufficient? 


5/9/96 - A full PST load will use 200 MB - 60 MB for User’s Manuals, Mosaic, Procedures, and Search; 60 MB each for Lessons and Tutorials; and 20 MB for Job Planner.  Another 550 K should be allocated for Job Planner notes - this space will only be used if the user’s add notes to the Job Planner tasks.





A TAMPS tactical system has approximately 1 GB of disk space to spare.  This will allow more than enough room for the PST load.





A non-tactical system has 850 MB set aside for maps, charts, and imagery.  This space could be completely filled with that data.  PST will require 23.5% of this space for a full load - requiring that fewer maps, charts, and imagery be loaded.  Note, the PST load is modular - pieces can be loaded based on need and space available.�
4/4/96


Peer Review�
�
											


PDR-2





AI #�
ACTION�
ASSIGNED TO�
STATUS/RESPONSE�
DUE DATE�
�
PDR-69


(95-81M)�
Change the number of names of roles.  SOR lists 4 but 8 are required.�
Chuck Gulledge�
6/6/96 - CLOSED�
15 May 96�
�
PDR-70


(95-81M)�
Investigate CONOPS for implementation of Comms administrator into TAMPS.  Action: Dave Bulford  Due: 6 Jun 96�
Dave Bulford�
6/6/96 - CLOSED as a PDR Action Item


5/30/96 - Mary Collins reports: sent a cc:mail 


to Dave Bulford asking for concurrence that Comms Administrator as a ROLE vice a PRIVILEGE is OK.�
6 Jun 96�
�
PDR-71


(94-11A)�
Baselined ICD to be provided by 18 April 96.�
Ralph Glenn�
6/6/96 - CLOSED - No input received - not going to implement�
18 Apr 96�
�
PDR-72


(94-11A)�
E-2C provide TID NLT 25 April.  Action: Ralph Glenn  Due: 25 Apr 96�
Ralph Glenn�
6/6/96 - CLOSED�
25 Apr 96�
�
PDR-73


(94-11A)�
Ensure that TID(s) will meet volatile memory security requirements by TRR (10/4/96).�
Ralph Glenn�
6/6/96 - CLOSED - Not a 6.1 issue at this time.�
4 Oct 96�
�
PDR-74


(94-11A)�
Generate ECP to move SCSI port to front of DTC.  Action: NRaD  Due: 15 May 96�
Steve Fox�
6/6/96 - OPEN - in process, being prepared by NRaD�
15 May 96�
�
PDR-75


(95-120)�
Update feasibility Analysis and SOR as needed based upon requirements changes presented at PDR�
Jim Mainard�
6/6/96 - CLOSED�
19 Apr 96�
�
PDR-76


(95-120)�
Obtain AN/CYZ-10 Interface Requirements Specification (IRS) from NSA.�
Mark Bergen�
6/6/96 - CLOSED�
26 Apr 96�
�
PDR-80


(95-120)�
Provide an ARC-210 unit to support test and integration.�
Doug Hoeferkamp�
6/6/96 - CLOSED�
21 May 96�
�
PDR-81


(95-96)�
Provide JNL ICD NLT 3 May 96.
