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TOPIC�
DISCUSSION�
ACTIONS�
�
Welcome and Introduction


Kathey Bailey�
Objectives: Review PMA-233 6.2.x Product Plans (Maintenance Builds, Y2K, System stability), Review Entry /Exit Criteria for Final SCRB (Collect SOIs, do cost/impact assessments, propose product schedule, and do top level risk assessment) .Exit Criteria Requirements validation, product schedule defined, risk management program initiated, and 10% funding commitment from customer MPMs for requirements analysis and SOR definition. SRR scheduled for 3 Feb 98. Funding may not be available to MPMs yet due to DTRs. Roadmap Schedule presented. Y2K will be handled as a separate build on the 6.2 baseline, and then integrated into 6.2.1 with new 6.2.1 functionality. �
�
�
6.2.1 SOIs


Kathey Bailey�
Current SOI List: Y2K Compliance, MIDB 2.X (Solaris 2.6 Upgrade 
