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Forward . . .
from D.C.

• Dual Sponsors
– N62 Command and Control Systems Division

• LCDR Rich Rivera N62H1 703-601-1444

rivera.richard@hq.navy.mil

• Mr Anthony Dauer N62CTAD 703-601-1423

dauer.anthony@hq.navy.mil

– N880 Aviation and Requirements Branch
• Mr Mike Merrill N880G9A 703-693-2938

merrill.mike@hq.navy.mil



Washington Issues

• Budget Issues & Funding realities

• Hardware
– PFPS

– Quantities

• Software
– Y2K Impacts

– JMPS

• Training



Budget Issues & Funding
Realities

• AWAITING FY98 FUNDS = JMPS Slide

• Y2K Mandate
– $2.5M bill to accelerate

– FY98 Hardware slides to FY99

• POM00: IT-21 impacts TAMPS
– TAMPS 6.X support reduced

– Hardware quantities reduced

• JMPS “Risky Business”



POM00 N6 Bogeys

Total Reduction:  $11,486M over FYDP
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POM00 TAMPS Hit vs
N62 Total Bills
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Hardware Purchases
Planned/Modified

Y2K Impact POM00 Impact
Type Unit FY98 FY99 FY00
ENTERPRISE 13 8 17 10 19 12
ULTRASPARC 131 40 94 80 65 44
PFPS/Laptop 100 175 741 475 900 850
TSCM 30 4 84 20 117 81
Trusted 15 15 32 30 15 15



ORD Hardware Requirements
• PFPS

– We get it -- You want PFPS NOW

• Long term:  FUNCTIONALITY, not
expediency, is MOST important

• Servers



Software:  Y2K

• Direction:  DON (CIO)/OMB/ASD C3I
– Compliance by 31 Dec 98

– No additional funds

• Hardware:  ULTRASPARC for ACE/VME
& DTC-2

• Software:  TAMPS 6.2K for Y2K
– Separate build between 6.2 and 6.2.1

• The reqd tradeoff: $2.5M from Hardware



Training
• NSAWC Training Initiative

– Aircrew need AMP training prior weapons det

– We heard you:  proposal being worked

• Challanges

– CNATRA Impacts
– insufficient hardware quantities



Questions/Spears


